e
YALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
7] Conceptual Proposal (1 Final Proposal Date  06-13-10
Contract ID  100430-701 Job No. J7B08010
County  Jasper BB Original Bid Cost _$197,000.00
Contractor _West Plains Bridge & Grading By. _Travis Sanders
Designed By Phoﬁe (417) 256-6554
VECP# 1O-T75 (tobe completed by C.0.) VECPX] or PDVECP[]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The top mat of deck re-steel is to be tied at each cross or lap. We propose (o tie all intersections
except where spacing is less than 12 inches in cach direction, in which case alternate intersections
shall be tied. This is a cost saving for MoDOT in the reduction of labor costs to perforn: the work.

2. Estimate of reduction in construction costs, $364.00

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.
This will speed up the construction of the bridges, which will reduce the time the traffic is impacted
and the construction personnel that is required on the job.

4. Anticipated date for submittal of detailed change(s) of itemns required by Section 104.6 of the
Specifications.

07-12-10
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule,

07-12-10 This should reduce the closure time of the road,

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A

—{date andfor dates)




Additional Comments:
We are currently installing deck re-stee! on two other MoDOT projects using this same technique.

FE Portion Below 'lhls Lme To Be Filled Out

Comments:
This issve was discussed at the annual AGC/MoDOT COOP Meeting. This proposal will prov:ds a small
cost reduction to the project.
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Contract ID: l100430-701 Fed St/Pr Prj Nbr: IFAS 5835 (8)

Status:!Active Primary PCN:!J?BO801O
Dist_rict:!O7__—:__ OrgCode: lﬁ_ . - r Fundlna
Progress Sched: [ Variance Pct: W Q ::tz;:rovince
Desc:}J7B08010 - ROUTE BB - JASPER COUNTY ) Both
Time Charges:|Completion Date Bid Days:] 131  Bid Amt:| $197,000.00
Contract Type:lConstruction Project $500,000 or Less ]~ Fed Oversight
Work Type:lBR!DGE CONSTRUCTION OR REHABILITATION |~ Local Oversight

Proposal Fund Type: I

Spec Yr:] 1996 Unit System: lEninsh Suppl Spec Bk Yr:l AltID: |




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

00000 D X

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Tie 50% of top mat of deck steel.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. iy
there are special instructions, make note of them here.

Scan proposal only.




